SAS Superstructure
Location: 04-SF-80-13.2/13.9
Client Name: CalTrans

&ftrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 9:53AM

Contract No.:  04-0120F4

Diary #: 752 Const Calendar Day: 241 Date: 31-Jan-2013  Thursday
Inspector Name: Wilcox, Jason Title: Transportation Engineer
Inspection Type: Intermittent

Shift Hours:  06:30am  05:00 pm Break: 00:30 Over Time:  2:00
Federal ID:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Clear

Working Day If no, explain:

Two workers moved material on the South side of E-Line Hinge K so MCM could perform work there.

Diary: Dispute
General Comments
* 1 revi []
Email review
* Prepare to present and the SAS Safety Meeting
* 0800 hrs Safety meeting
* Deck plate non-skid application continues. As of today 20 plates have the non-skid applied; 14 for KW
and 6 for Hinge A.
* Took photos of 5 paltes delivered today for Hinge KE from XKT. There are 2 more channel assemblies
* Hinge KE formwork is being installed for the Stem and Diaphragms.
* Gathered photos for Ron Falls (CCO Group CT)
* Responded to Submittal 2811 CCO 184 Hinge A Rod Holes.
Pictures for Martin Chandrawinata
| accrued 2 hours of overtime covering the Contractor's hours of operation.
CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
CONCO PUMPING
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Dispute
Contractor: CONCO PUMPING
Unskilled Laborer Israel Cazares 1.50 0.00 0.00 D
Unskilled Laborer Ray Bedolla 1.50 0.00 0.00 D
Di ary: Dispute
CCO #208 Hinge K Coordination 001  0-HKC-000.208 —~
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